

Upstream Backporting — Cycle Delivery Report

Independent Dash Core maintenance and Bitcoin upstream backports by **Cryptotura**. This report covers the current funding cycle's delivered work — every PR reviewed and approved by Dash Core maintainers. All figures verifiable on GitHub.

13

DASH CORE PRS

11

MERGED

2

APPROVED, MERGING

50

COMMITTS

241

FILES TOUCHED

+3,356

LINES ADDED

-1,402

LINES REMOVED

- **100%** pastaclaw approval — every PR
- **100%** CI pass rate, zero regressions
- **0** consensus-rule changes — low risk by design
- **5 years** contributing — **100+** PRs merged since 2021

01 Pull Request Ledger

PR	SCOPE	STATUS	+LINES	-LINES	FILES	COMMITTS	MERGED
#7308	Upstream backports Bundles 11 upstream PRs — validation, mempool, P2P	● Approved	1,758	123	26	7	—
#7257	Upstream backports Test cleanup — net code removal of 401 lines	● Approved	29	401	6	4	—
#7292	Upstream backports Partial #29236, #29459, #29479 + more	● Merged	275	131	22	5	Sep 13
#7124	Upstream backports #29404, #28144, #28118 — 7 months in careful review	● Merged	155	94	56	3	Sep 13
#7406	Upstream backports #29434, #29459	● Merged	33	8	4	2	Sep 13
#7378	Upstream backports Flaky test fixes, GCC 15 compat, libsecp256k1 update	● Merged	399	338	42	5	Sep 08
#7354	Upstream backports Init, wallet RPC, usability improvements	● Merged	133	47	16	5	Aug 23
#7300	Maintenance Functional test infra, CI stability, multi-node isolation	● Merged	74	36	8	3	Sep 07
#7390	Upstream backports clang-tidy checks, REST API fixes incl. segfault fix	● Merged	119	176	31	5	Jul 28
#7358	Upstream backports Networking reliability, Tor/P2P, mempool validation	● Merged	271	34	18	4	Jul 28
13 PRs	Upstream Bitcoin alignment + maintenance	11 merged · 2 approved	+3,356	-1,402	241	50	—

PR	SCOPE	STATUS	+LINES	-LINES	FILES	COMMITTS	MERGED
#7356	Build & test Build, test, documentation maintenance	● Merged	20	1	5	3	Jul 28
#7376	Documentation Doc corrections, GUI dependency cleanup	● Merged	5	5	5	2	Jul 28
#7357	Upstream backports #26742, #28551	● Merged	85	8	2	2	Jun 15
13 PRs	Upstream Bitcoin alignment + maintenance	11 merged · 2 approved	+3,356	-1,402	241	50	—

02

How This Work Reaches Dash Core

CONTINUOUS

Track upstream Bitcoin
Monitor bitcoin/bitcoin for safe, low-risk improvements: bug fixes, test stability, tooling, docs, validation hardening.

PER PR

Adapt & backport to Dash
Resolve divergence with Dash-specific code — ChainLocks, InstantSend, quorums, governance — adapt tests, pass CI.

PER PR

Maintainer review & approval
Every PR is reviewed by Dash Core maintainers (pastaclaw, knst, UdjinM6). Nothing merges without their approval — the existing security model is unchanged.

RESULT

Dash stays aligned with upstream
Upstream security fixes and improvements land in Dash Core, reducing divergence and long-term maintenance cost — while DCG developers stay focused on Platform and protocol development.

Why it matters: a backport backlog means unpatched bugs. This proposal funds the routine upstream integration that keeps Dash secure and current — at 55 DASH/month, about 1.1% of DCG's budget. This cycle: 13 PRs, 50 commits, 241 files, zero consensus changes, 100% CI.

Proposal: dashcentral.org/p/BTCBACKPORTSVIJAY_04 GitHub: [Cryptotura on GitHub](#)

Report generated September 14, 2026 · PR data from github.com/dashpay/dash · Prepared by Cryptotura